
 Status of Category 6 - Off FY2004 Letting   As of: 2/18/2004 
 Letting Schedule - Beginning of September FY04 Updated Letting Schedule - 2/18/2004 Letting Results - Through  2/18/2004 
 No.  Auth. Cat. 6  Est. Project  No.  Auth. Cat. 6  Est. Project  No.  Let  Cat. 6  Let Project  
 Month Projects Dollars ($) Cost ($) Projects Dollars ($) Cost ($) Projects Amount ($) Cost ($) 

 Sept 20 $4,546,884 $4,690,895 20 $4,746,386 $4,690,895 20 $4,546,882 $4,546,884 
 Oct 15 $5,071,914 $5,095,033 14 $4,111,961 $3,854,049 14 $3,830,932 $3,830,930 
 Nov 1 $196,507 $199,623 1 $182,000 $199,623 1 $196,507 $196,507 
 Dec 7 $1,275,485 $1,406,621 7 $1,390,000 $1,406,621 7 $1,275,485 $1,275,485 
 Jan 6 $1,780,255 $1,593,046 17 $4,447,138 $4,393,831 17 $3,361,412 $4,428,790 
 Feb 15 $3,752,194 $3,992,693 9 $2,587,500 $2,617,436 9 $2,743,489 $2,743,488 
 Mar 13 $3,358,964 $2,909,157 20 $5,676,929 $5,200,970 
 Apr 18 $3,166,223 $3,272,339 8 $1,830,818 $1,644,992 
 May 19 $5,247,411 $5,052,417 12 $10,538,381 $10,610,388 
 Jun 9 $2,719,539 $3,051,305 8 $3,313,584 $3,617,026 
 Jul 10 $3,991,000 $4,279,076 15 $5,596,000 $5,694,076 
 Aug 12 $3,705,900 $3,794,506 14 $3,834,044 $3,760,970 

 Totals 145 $38,812,275 $39,336,710 145 $48,254,741 $47,690,877 68 $15,954,707 $17,022,084 
 Est. Cat. 6 Dollars Est. Project Cost The difference between the  
 Authorized Category 6 Dollars  
 Percentage Dollar Increase in Scheduled Projects  24.33% 21.24% and the Estimated Project Cost is  
 either (1) Funding from other  
 Percentage Dollar Let Of FY03 Scheduled Projects 41.11% 43.27% sources, (2) funding not yet  
 Commission authorized, or (3)  
 Percentage Dollar Let Of FY03 Updated Scheduled Projects 33.06% 35.69% over authorization. 
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